
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

4:03 PM

Run date

Time

Reviewer: Jefferson, Paul 23-Sep-13

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 177 Date: 13-Oct-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 400

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 177 Date: 13-Oct-2010 Wednesday

Bid Item: 055 W-L07-000.05504-0120F4 W Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 W-L08-000.05504-0120F4 W Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L07-000.05504-0120F4 E Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L08-000.05504-0120F4 E Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 177 Date: 13-Oct-2010 Wednesday

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-OBG.05604-0120F4 W Line Lift 07 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-ALB.05604-0120F4 W Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-WEL.05604-0120F4 W Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L07-CWT.05604-0120F4 W Line Lift 07 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Page 3 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 177 Date: 13-Oct-2010 Wednesday

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L09-CB1.05604-0120F4 E-W Line Cross Over Lift 09 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 85F Low 62 F, sunny, medium to high wind all day,

Description of Work by ABF and its Sub-contractors.

W2 Activities

•W2 Structural Concrete Bridge (Item 38)
•ABF continues removing the grout pack under the bracing connections.
•The concrete pour for Bike Path Brackets was finished yesterday afternoon.

Activities at Site (Item 56 & 60):

•ABF continues bolting the Cross Beams CB-9 and CB-10 to the OBG Lift 8-E & 8-W.
•ABF continues welding and bolting at the junction of 7-W and 8-W.
•ABF was painting between Lifts 5-W and 6-W.

•Lift W-Line Deviation Saddle 3rd Piece (Item #60)
•ABF continues to fix the Lifting Frame/Cradle for the erection of W-Line Deviation Saddle 3rd and final
piece.

Pier 7 and Shear Leg Crane & Lifting Frame Activities (Item 55)
•One ship arrived from China over the weekend.
oThe Ship carried mainly the Lift-2 of the Tower consisting of 4 pieces.
oIt also brought OBG Lifts 9-E and 9-W.

056 X-L09-CB1.056
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 177 Date: 13-Oct-2010 Wednesday

oIt also brought Cross Beams CB-11 and CB-12.
•ABF has unloaded the minor materials from the ship.
•ABF cut and removed all the bracing frames from the Cross Beams, Towers and the OBGs as of
10/12/10.
•On 10/12/10, ABF off loaded the Cross Beam CB-11 & CB-12.
•On 10/12/10, ABF also off loaded 1 out of 4 columns.
•Later 1 of the 4 columns was offloaded on the Barge.
•To day 10/13/10, ABF loaded the 2nd and 3rd columns from the ship.

•Miscellaneous Activities.
Sebastian introduced me to the Painting Foreman.

Bid Item: 056 X-L09-CB2.05604-0120F4 E-W Line Cross Over Lift 09 Cross Beam 2

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-OBG.05604-0120F4 E Line Lift 07 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-ALB.05604-0120F4 E Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Page 5 of 7ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 177 Date: 13-Oct-2010 Wednesday

Bid Item: 056 E-L07-WEL.05604-0120F4 E Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-WEL.05604-0120F4 E Line Lift 08 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-E2C-ESA.06004-0120F4 E Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-E2C-ESA.06004-0120F4 W Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 063 E-W2C-HIK.06304-0120F4 E Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 177 Date: 13-Oct-2010 Wednesday

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 064 0-000-000.06404-0120F4 INSTALL STRUCTURAL STEEL (BRIDGE)(PIPE BEAM )(HINGE A)

AMERICAN BRIDGE/FLUOR, A JV

Page 7 of 7ddrRptbyBidItem


